COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2020

ESTI MATE SUMVARY 14: 02: 53
CONTI D C21519 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 21519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TI ME ALLOW 172 WORK DAYS
|- 25 COLORADO SPRI NGS RAMP NMET PERCENT TIME:  43.60 ORI G TI ME ALLON 172 WORK DAYS
PRQJECT NO. | MD252- 456
|- 25 COLORADO SPRI NGS RAVP MET
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 01/ 25/ 2020 DATE TI ME STARTED 06/18/2019
1115 NORTH ERI E AVENUE DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/15/2019
DATE AWARDED 05/ 23/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2019 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 06/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,570, 276. 40 PARTI Cl PATI NG $ 2, 440. 00 $ 0.00
AWARD PROJECT AM: $ 2,357,641.59 NON- PARTI Cl PATI NG 1, 857, 147. 63 401, 080. 21
PERCENT COMPLETE: 72.35% TOTAL EARNI NGS 1, 859, 587. 63 401, 080. 21
FUNDS AVAI LABLE: $ 710, 688. 77 STOCKPI LED MATERI ALS 133, 781. 49 -198,755. 42
GROSS EARNI NGS 1, 993, 369. 12 202, 324. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 35, 364. 62 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 958, 004. 50 202, 324. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 958, 004. 50 202, 324.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 202, 324. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21519-BID ESTI MATE RUNO01/29/ 2020
PRQIECT | MD252- 456 ESTI MATE NO 0007 14:02: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200  ROADWAY
0005 203-01597  *Pot hol i ng 275. 000 213. 000
HOUR 18. 000 2,862.00
159. 00000 231. 000 36, 729. 00
0010 208-00012 *Erosion Log Type 1 (9 Inch) 5, 150. 000 5, 150. 000
LF 0. 000 0. 00
4. 00000 5, 150. 000 20, 600. 00
0015 208-00035 *Aggr egat e Bag 435. 000 435. 000
LF 0. 000 0. 00
7.00000 435. 000 3, 045. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
880. 00000 3.000 2, 640. 00
0025 208-00103 Renoval and Disposal of Sediment (Labor) 68. 000 48. 000
HOUR 8. 000 698. 00
87.25000 56. 000 4, 886. 00
0030 208-00105 Renopval and Disposal of Sedinent (Equipnent) 69. 000 49. 000
HOUR 8. 000 255. 20
31. 90000 57. 000 1,818. 30
0035 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 120. 500
HOUR 4.000 680. 00
170. 00000 124. 500 21, 165. 00
0040 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
382. 00000 0. 000 0.00
0045 212-00006  *Seeding (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0050 212-00032 *Soi | Condi tioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 869. 00000 0. 000 0.00
0055 213-00003  *Mul ching (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
2, 259. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21519-BI D ESTI MATE RUN 01/ 29/ 2020
PRQJECT: | MD252- 456 ESTI MATE NO. 0007 14: 02: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00061  *Mulch Tackifier 270. 000 0. 000
LB 0. 000 0.00
2.93000 0. 000 0. 00
0065 503-00018 *Drilled Shaft (18 Inch) 59. 500 59. 500
LF 0. 000 0. 00
384. 00000 59. 500 22,848.00
0070 503-00024  *Drilled Shaft (24 Inch) 121. 000 121. 000
LF 0. 000 0.00
418. 00000 121. 000 50, 578. 00
0075 503-00036 *Drilled Shaft (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
473. 00000 38. 000 17,974. 00
0080 607-11525  *Fence (Plastic) 1, 220. 000 1, 220. 000
LF 0. 000 0.00
1. 92000 1, 220. 000 2,342. 40
0085 612-00260 Location Marker (Fiber Optic)(Done) 14. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 32, 800. 000 30, 608. 000
LF 735. 000 12, 002. 55
16. 33000 31, 343. 000 511, 831. 19
0095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 235. 000 1,119. 000
LF 116. 000 2,309.56
19. 91000 1, 235. 000 24,588. 85
0100 613-01200 2 Inch Electrical Conduit (Plastic) 3, 535. 000 3, 505. 000
LF 30. 000 408. 30
13. 61000 3, 535. 000 48, 111. 35
0105 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 613-07000  Pull Box (Special) 56. 000 0. 000
EACH 0. 000 0.00

1, 140. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21519-BI D ESTI MATE RUN 01/ 29/ 2020
PRQJECT: | MD252- 456 ESTI MATE NO. 0007 14: 02: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07001 Type One Pull Box 55. 000 54. 000
EACH 1. 000 658. 00
658. 00000 55. 000 36, 190. 00
0120 613-07002 Type Two Pull Box 17. 000 16. 000
EACH 0. 000 0. 00
1, 081. 00000 16. 000 17, 296. 00
0125 613-07004 Type Four Pull Box 13. 000 13. 000
EACH 0. 000 0.00
1, 827. 00000 13. 000 23,751. 00
0130 613-07005 Type Five Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
2, 250. 00000 11. 000 24, 750. 00
0135 613-07195 Proof Conduit 1, 650. 000 1, 650. 000
LF 0. 000 0.00
2.47000 1, 650. 000 4,075. 50
0140 613-10000 Wring 1. 000 0. 750
LS 0. 100 16, 370. 00
163, 700. 00000 0. 850 139, 145. 00
0145 613-10015 Breakaway Wring System 0. 000 0. 000
EACH 0. 000 0.00
1, 337. 00000 0. 000 0. 00
0150 613-40000 Concrete Foundation Pad 12. 000 12. 000
EACH 0. 000 0. 00
560. 00000 12. 000 6, 720. 00
0155 613-80130 Servi ce Meter Cabinet 12. 000 9. 000
EACH 2.000 6, 840. 00
3,420. 00000 11. 000 37,620. 00
0160 614-00011 Sign Panel (Cass I) 251. 000 0. 000
SF 235. 000 4,230.00
18. 00000 235. 000 4, 230. 00
0165 614-00012 Sign Panel (Cass I1) 153. 000 0. 000
SF 137. 000 2,740. 00

20. 00000 137. 000 2,740.00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
468. 00000
28. 000
EACH
193. 00000
23.000
EACH
640. 00000
EACH
265. 21000
25. 000
EACH
780. 00000
EACH
384. 40000
18, 928. 000
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PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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1. 000
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0. 000
18, 928. 000

0. 000
11. 000
11. 000

12. 000
-11. 000
1.000

0. 000
20. 000
20. 000
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ESTI MATE RUN 01/ 29/ 2020
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14:02: 53

AMOUNT
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CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21519-BI D ESTI MATE RUN
PRQJECT: | MD252- 456 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es 24.000
EACH -20. 000 - 24, 400. 00
1, 220. 00000 4. 000 4,880. 00
0205 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 138. 00000 0. 000 0.00
0205 MATERI AL ALLOWANCE Si gnal Pole (35 Ft Mast Arm) 2.000
EACH 0. 000 0. 00
13, 880. 00000 2.000 27,760. 00
0210 614-84000 Traffic Signal Pedestal Pole Steel 17. 000 0. 000
EACH 17. 000 47,175. 00
2, 775. 00000 17. 000 47,175.00
0210 MATERI AL ALLOMWANCE Traffic Signal Pedestrian Pole 17. 000
EACH -17.000 -24,225.00
1, 425. 00000 0. 000 0. 00
0215 614- 86250 Ranp Metering Controller 12. 000 11. 000
EACH 0. 000 0. 00
12, 000. 00000 11. 000 132, 000. 00
0220 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 11, 720. 000 2,320. 000
LF 4,544.000 16, 358. 40
3. 60000 6, 864. 000 24,710. 40
0225 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 100. 00000 0. 000 0.00
0230 614-87400 Breakaway Tapered | TS Pole Steel (30 Feet) BREAKAWAY 11. 000 0. 000
TAPERED | TS POLE STEEL (30 FEE
EACH 11. 000 56, 100. 00
5, 100. 00000 11. 000 56, 100. 00
0230 MATERI AL ALLOMANCE Br eakaway Tapered |ITS Pol e 11. 000
EACH -11. 000 -40, 689. 00
3, 699. 00000 0. 000 0.00
0235 614-87692  *Ethernet Switch Type Il (3930) 8. 000 0. 000
EACH 0. 000 0. 00

3, 702. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21519-BI D ESTI MATE RUN
PRQJECT: | MD252- 456 ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 MATERI AL ALLOWANCE Et hernet Switch 12. 000
EACH 0. 000 0. 00
2,794. 33000 12. 000 33,531.96
0240 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
125, 462. 00000 1. 000 125, 462. 00
0245 626-01103 *Public Information Services (Tier I11) 1. 000 0.712
LS 0. 000 0. 00
4,594. 00000 0.712 3,270.93
0250 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
375. 00000 0. 000 0. 00
0255 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 604. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0260 630- 00000 *Fl aggi ng 50. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0265 630-00007 *Traffic Control Inspection 100. 000 67.000
DAY 17. 000 2,703.00
159. 00000 84. 000 13, 356. 00
0270 630-00012 *Traffic Control Management 172. 000 66. 000
DAY 11. 000 14, 036. 00
1, 276. 00000 77.000 98, 252. 00
0275 630-00015  *Uniformed Traffic Control Coordination 50. 000 20. 000
HOUR 4.000 328. 00
82. 00000 24.000 1, 968. 00
0280 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 15. 500
EACH 12. 400 1, 016. 80
82. 00000 27.900 2,287.80
0285 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 8. 000 864. 00

108. 00000 18. 000 1, 944. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21519-BI D
PRQIECT | MD252- 456 ESTI MATE NO. 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0290 630-80343 *Construction Traffic Sign (Panel Size O 0. 000
EACH
108. 00000
0295 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
13, 399. 00000
0300 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
1, 531. 00000
0305 630- 80360 *Drum Channel i zi ng Device 30. 000
EACH
63. 00000
0310 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000
EACH
76. 00000
0315 630-80380 *Traffic Cone 118. 000
EACH
19. 00000
0320 630-85011 *| npact Attenuator (Tenporary) 50. 000
DAY
638. 00000
0325 700-70010 F/ A M nor Contract Revisions 93, 500. 000
F A
1. 00000
0330 700-70011 F/ A Partnering Project First Program 0. 000
FA
1. 00000
0331 700-70034 F/A CMD 002 (2 Inch Electrical Conduit)(GRC)(4X JBox) 25, 756. 760
F A
1. 00000
0335 700-70190 F/ A Electric Service 87, 240. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 800
1.800

0.500
0. 400
0. 900

6. 000
4. 800
10. 800

0. 000
0. 000
0. 000

50. 000
40. 000
90. 000

16. 500
16. 800
33. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25, 756. 760
0. 000
25, 756. 760

20, 725. 250
0. 000
20, 725. 250
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ESTI MATE RUN 01/ 29/ 2020
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760.

10,718

.00
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.00

00
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.00

.00

.00

.00

14:02: 53

AMOUNT

24,118

1, 377.

680.

1, 710.

21, 245

25, 756

20,725

.00

20

90

40

.00

00

40

.00

.00

76

25



CONTI D: C21519

PCN: 21519-BID

PRQIECT | MD252- 456

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0340 700- 70380 F/ A Erosion Contro

CAT NO0400

0345 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 01/ 29/ 2020

ESTI MATE NO: 0007 14: 02: 53
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,567,836.40%  202,324.79$ 1,990, 929. 12
1. 000 1. 000
EACH 0. 000 0. 00
2, 440. 00000 1. 000 2,440. 00
CAT 0400  CURRENT AMT $ 2,440.00 $ 0.00$ 2, 440. 00

PROJECT TOTAL CURRENT AMI $

2,570,276.40 $ 202,324.79$ 1,993, 369. 12



